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Project Goals

Data collection in conjunction with host countries:

Calculate best baseline estimates on the number of children
working in the WFCL in the production of cocoa during the
2008/2009 harvest seasons

Develop and execute nationally representative child labor
surveys during the 2013/2014 cocoa growing season in Cote
d'lvoire and Ghana

Report on differences in the number and percentage changes
of children working, in child labor, and in hazardous work
between the 2008/2009 and 2013/2014 estimates

Develop and share public-use data files
Develop and share survey and data analysis manuals

Develop training materials and assist national
statistical offices in identifying and executing capacity
building activities
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Implementation Schedule:
Project Initiation

Project Task Proposed Schedule

Preparation of draft project Oct/Nov 2012
document

Initial meetings with stakeholders in  Nov 2012-Mar 2013
Washington DC, Cote d’'lvoire and
Ghana

Working agreement developed with Jan/Feb/Mar 2013
host governments

Revisions of draft project document Jan/Feb 2013
to reflect stakeholder feedback

Final project document Feb/Mar 2013




Implementation Schedule:
Baseline Estimates

Project Task Proposed Schedule

Preparation of proposed estimates to be Dec 2012-Mar 13
used as baseline

Expert meeting with technical peer Apr 2013
reviewers to discuss proposed baseline (TBD)
estimates

Report with findings of final scenarios for Apr/May 2013

baseline estimates for each country and
at the aggregate level

Briefing of key stakeholders during a Spring/Summer
meeting of the Child Labor Cocoa 2013
Coordinating Group (CLCCG) in (TBD)

Washington DC



Implementation Schedule:

Survey Research
Proposed Schedule
Methodological plan that includes but is not Apr 2013

limited to sampling plans, questionnaires, and
data coding specification

Presentation of survey research plan to May 2013
Governments of Cote d’'lvoire and Ghana

Questionnaire development Summer 2013

Surveyor training and pilot testing Summer 2013

Report of findings from pilot survey and Aug/Sept 2013
recommendations for instrument .

improvement



Implementation Schedule:
Survey Research (cont.)

Project Task Proposed Schedule

Final survey instruments and sampling Sept/Oct 2013
plans for both countries

Nationally representative child labor Nov 2013- Jan
surveys in Cote d’'lvoire and Ghana 2014
during the 2013/14 harvest season

Data entry and analysis of 2013/14 Early/Mid 2014
survey data




Implementation Schedule:
Report of Findings

Project Task Proposed Schedule

Proposal of the final report outline that Mar 2014
Includes, but is not limited to, report content,
format, and data presentation

Submission of draft tables (“dummy” tables) Apr 2014
to be used to present findings from data

analysis prior to the submission of the final

report

Data crosswalks that present which survey May 2014
items were used to code variables for
analysis

Preparation of draft presentation of results May 2014 .




Implementation Schedule:
Report of Findings (cont.)

Project Task Proposed Schedule

Sharing of preliminary results with May 2014
technical reviewers

Consultative meetings to discuss Summer 2014
research findings (in Washington DC,
Cote d’Ivoire and Ghana)

Submission of final survey report Sept 2014




Implementation Schedule:
Data Files and Manuals

Project Task Proposed Schedule

Development and publication of public- Oct/Nov/Dec
use datasets, data dictionaries, syntax 2014

file and any other material required for

data analysis on project website

Proposed outline for the survey and Oct 2014
data analysis manuals

Draft of manuals that document each Dec 2014
phase of the research process

Final manuals in English and French Early 2015 .




Implementation Schedule:
Capacity Building

Project Task Proposed Schedule

Preparation of training curriculum in Oct/Nov 2014
English and French

Presentation and review of training Nov/Dec 2014
curriculum by Governments of Cote
d’lvoire and Ghana

Capacity building of national statistical Feb/May/Aug
offices in Cote d’lvoire and Ghana 2015 (TBD)
Participant evaluation surveys and Following each
summary of responses training




Outline of Survey Research
Activities

Survey Research Methodology:
Stratified multi-stage cluster sampling
Selection of 40 clusters in the cocoa-growing areas

Interviews with 800 households (head of
households, all children between 5 and 17 years, and
all adult workers)

Interviews with other local stakeholders

Survey design and data collection processes will be
developed in accordance with guidelines on child
labor statistics outlined by ILO’s 18th International
Conference of Labour Statisticians



Outline of Survey Research
Activities (cont.)

* Survey Research Implementation:

Survey research will be carried out in close
partnership with established research institutions
in host countries

Close collaboration with
the Governments of
Cote d’lvoire and
Ghana, including regular
opportunities to
exchange information
and provide feedback




Outline of Capacity Building
Activities
Capacity Building Objectives:
Carry out nationally representative surveys on child labor in

the cocoa-growing areas

Monitor and verify progress made toward eliminating
exploitive child labor and forced adult labor in the cocoa
sector

Capacity Building Workshops:

Three 5-day workshops focusing on survey design and
implementation, data analysis, monitoring and evaluation,
and other relevant skills

Combination of seminar work with individual mentoring
using a knowledge capital approach

Training curriculum will be developed in consultations with
the Governments of Cote d’lvoire and Ghana



Outline of Capacity Building

Activities (cont.)

Capacity Building Participants:
Focus on decision makers and technical staff likely in
charge or involved in the allocation of resources

and/or the design and implementation of future child
labor related survey research

Participants should include enumerators and
statisticians at the national statistical offices in Cbte
d’Ivoire and Ghana but the training is not limited to
these groups

Training participants will be determined in
consultations with the Governments of Cote d’Ivoire
and Ghana



Proposed Knowledge, Skills and
Competencies (KSC) Approach

The monitoring and evaluation (M&E)
profession has developed as a field of
practice rather than a traditionally defined
academic discipline

As such, there is not a professionally
recognhized standardized program of

study/curriculum to develop M&E
practitioners



Proposed Knowledge, Skills and
Competencies (KSC) Approach (cont.)

According to experts in the field of
instructional technology, learning is best

accomplished when the subject to be learned
is broken down into:

The knowledge needed to do a task
The skills necessary to execute it

The competencies that combine the

knowledge and skills needed to successfully
execute complex tasks



Proposed Knowledge, Skills and
Competencies (KSC) Approach (cont.)

* STEP 1: Identify the Knowledge, Skills and
Competencies (KSC) required to:
Survey and document WFCL
Monitor and report on WFCL
Certify products as child labor free
Communicate results to policy makers

* STEP 2: Ask each Country as well as USDOL and
Industry and other stakeholders to nominate the
five best advocates and workers in the arena of
child labor that they know



Proposed Knowledge, Skills and
Competencies (KSC) Approach (cont.)

* STEP 3: Interview each of the identified
individuals to document the KSC that they
found the most important in undertaking
their daily work

* STEP 4: Develop capacity building activities
based on the KSC that emerged from the
small survey



Stakeholder Involvement (and
Tentative Dates)

Initial meetings with stakeholders in Washington
DC, Cote d’Ivoire and Ghana (Nov 2012-Mar 2013)

Expert meeting with technical peer reviewers to
discuss proposed baseline estimates (April 2013)

Presentation of survey research plan to
Governments of Cote d’'lvoire and Ghana (May
2013)

Briefing of key stakeholders on baseline estimates
during a meeting of the Child Labor Cocoa
Coordinating Group (CLCCG) in Washington DC
(Spring/Summer 2013)



Stakeholder Involvement (and
Tentative Dates) (cont.)

Sharing of preliminary results with technical
reviewers (May 2014)

Consultative meetings to discuss research
findings (in Washington DC, Co6te d’lvoire and
Ghana) (Summer 2014)

Presentation and review of training curriculum
by Governments of Cote d’lvoire and Ghana
(Nov/Dec 2014)

Capacity building of national statistical offices
In Cote d’lvoire and Ghana (Feb/May/Aug
2015)
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About the Project

L Survey Research on Child Labor in West African Cocoa

______ P Growing Areas

Tulane University has been working with the US Department of Labor since October 2006 on a series
of three contracts, each targeted at supporting the implementation of the Harkin-Engel Protocol and
assisting international efforts to eliminate the Worst Forms of Child Labor (WFCL) and forced adult
labor (FAL) in the cocoa growing areas of Céte d'lvoire and Ghana.

Under the current 2012-15 USDOL-Tulane contract, the Tulane team based at the Payson Center for
.................................... International Development will conduct nationally representative child labor surveys in the cocoa-
growing areas of Céte d'lvoire and Ghana, a follow-up activity to their previous data collection in West
Africa's cocoa sector. The collected data will be used to measure changes in the prevalence of the

SN \/FCL and FAL in agriculture and cocoa.
Cote d'lvoire

As part of the new project, the Tulane team will additionally design and implement capacity building
L ,men,emmmm@ ’ activities for the national statistical offices and other local stakeholders in Céte d'lvoire and Ghana
Ghana focusing on survey research and data analysis skills related to data collection on child labor in the
cocoa sector.

Data Visualization

Survey Data Fles

http://www.childlaborcocoa.org




Contacts

| ContactInformation

Dr. William Ellis Bertrand Webertrand@gmail.com
(Principal Investigator)

Dr. Elke Johanna de Buhr edebuhr@tulane edu
(Co-PI)

Ms. Joanna Baisier jbaisier@tulane.edu

(Project Manager)

Payson Center for International Development
6823 St. Charles Avenue | 300 Hebert Hall

Mew Orleans, LAT0118
Phone: (504) 865 5240 | Faxx: (504) B65 5241




Feedback?

We are looking forward to working
with you and learning with you!

@ Tulane Payson Center

Unjversity for International
LAW SCHOOL Development




